4

ECS Configuration Change Request Page 1 of Page(s)
1. Originator 2. Log Date: 3. CCR #: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.
Randy Miller, H. Ausden \S FEBe> 00.01S® | _ |pon)ozsos0 |3204e | co,RDEV
8. CCR Title: Deliver irix6.5 Build to SMC for Distribution 1o PVC
/
9. Originator SignatureDate fsr Howilrd A 10. Class | 11. Type: 12, Need Date: 2/15/00
’617,4, 2 ’ a?/u 727 CCR

13. Office Manager Signature/Date

14. Category of Change:

15. Priority: (If “Emergency”

D SCel.cz, 2/rs5/oa |ome Emorgoney
16. Documentation/Drawings impacted: 17. Schedule 18. Cl(s) Affected:All
N/A Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: [ 21. Estimated Cost:
5B N/A None - Under 100K

22, Source Reference:
Attached CCmail

CINCR {attach)

[Claction tem

[ Trech Ref. [JGSFC [XOther:

23. Problem: {use additional Sheets if necessary)
Development has built an early version of the Irix 6.5 compatible SG} cods.

24. Proposed Solution: {(use additional sheets if necessary)
C8G shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute to the PVC. PVC shall

install as required.

25. Alternate Solution: (use additionat sheets if necessary)

N/A

26. Consequences if Change(s) are not appraved: {(use additional sheels if necessary)
Early testing of Irix 6.5 compatibility will hot be performed.

27. Justification for Emergency (If Block 15 is “Emergency”}:
Software and installation team are ready to begin today.

28. Site(s) Affected: [ JEDF pvc [OvAaTC [JEDC
CJeoCc []1DG Test Ceil

Clother

FlasFe CJuarce [Onsibec Msmc [Jak el

29, Board Comments:

-

30. Work Assigned To:

31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):

20570

Disposition@@/ App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS

33. M&O CCB Chair {Sign/Date):

w 8. LS Y

Disposition;
Fwd/ECS

ved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

34. ECS CCB Chajr(Sign/Date):

Disposition: Approved App/Com.

Fwd/ESDIS

Disapproved

Withdraw Fwd/ESDIS ERB

CMO1JADC

ORIGINAL

ECS/EDF/SCOVMED

p2-15-00A11:06 0402




ADDITIONAL SHEET

CCR #: 9 .9458 Rev: _ Originator: Randy Mikier, H. Ausden
Telephone: xo400 Office: 3036

" Title of Change: Deiiver Irix6.5 Build to SMC for Distribution to PVC

Content:
Please prepare an SG! system tar file from Iix6.5 shared branch

CMO1AJAOD



